University
of Windsor

NOTICE OF SERVICE INTERRUPTION/WORK FORM

Date of Request (yyyy/mm/dd): 2017-06-15 Requester: AMICO DESIGN BUILD

Start Date — End

Start Date (yyyy/mm/dd) 2017-06-21 Time (s) 7:00 am Notes Construction of tunnel connection
End Date (yyyy/mm/dd) 2017-08-17 Time (S) _6:00 pm

Building(s) 1: University Computer Centre UCC 2: Essex Hall EH

Affected: 3: Please Sele( 4: Please Select

Areas/Rooms Affected: Exterior areas only in front of Computer Center

Service to be 1: Vehicular traffic along and in front of Computer Center 2:

interrupted: 3. a:

Description/Reason for Project:

Amico will excavate in front of Computer Center and build a service tunnel connection between existing tunnel and new building basement.
Work will take place between June 21, 2017 and August 17, 2017.

Accessibility to north entry of Computer Center and east/west pedestrian/bicycle traffic will be maintain on existing surface and with
protected corridor of 5" wide minimum, sides of excavation with construction fencing.

Signage on site will be implemented to suit.

Contractor: AMICO Phone #: 519-737-6299

Contractor/Project Managers: Mathieu Cornec Phone #:

Should you have any questions or concerns, please contact

Colin McLellan, Associate Director, Facility Services at 519-253-3000 ext. 2159 or Colin.McLellan@uwindsor.ca

Notes:

Please see attached layout and access strategy.
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